
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/11/2012

ESTIMATE SUMMARY 22:42:15

CONTID: C18789R        ESTIMATE NO: 0004 PROG 2005

PCN: 18789R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MANCOS HILL PERCENT TIME:

PROJECT NO: NH1601-065                    

US 160 MANCOS HILL

NAME OF ROAD: 160A

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 10/31/2012 DATE TIME STARTED 06/14/2012

P.O. BOX 566 DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 05/29/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2012 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/14/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,979,086.34 PARTICIPATING $ $ 3,578,600.50

AWARD PROJECT AMT: 5,623,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -40,247.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.89

FIXED COMPLETION DATE

FIXED COMPLETION DATE

76.22%

1,659,389.49

3,578,600.50

3,578,600.50

3,538,352.82

$

$

$

$

5,319,696.85

0.00

5,319,696.85

0.00

5,319,696.85

-84,345.00

0.00

5,235,351.85

0.00

AMOUNT DUE 5,235,351.85 3,538,352.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,538,352.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

140.0 TIME ALLOW: 11/23/2012 ??:??:??

ORIG TIME ALLOW: 11/23/2012 ??:??:??
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

23,000.00000 23,000.001.000

0.00

0010 *Removal of Pipe 75.000

0.000

202-00035  
 

75.000

LF  

14.90000 1,117.5075.000

0.00

0015 Removal of Delineator 9.000

0.000

202-00090  
 

299.000

EACH

8.00000 72.009.000

0.00

0020 *Removal of Curb 0.000

0.000

202-00201  
 

898.000

LF  

2.20000 0.000.000

0.00

0025 *Removal of Asphalt Mat 0.000

1,795.000

202-00220  
 

1,973.000

SY  

4.40000 7,898.001,795.000

7,898.00

0030 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

7,378.000

SY  

3.00000 0.000.000

0.00

0031 Rem Asphalt Mat (Planing)(Special) Removal of Asphalt 
Mat (Planing) (Special)

77,204.000

56,038.000

202-00246  
 

133,242.000

SY  

1.05000 139,904.10133,242.000

58,839.90

0035 *Clean Culvert 0.000

3.000

202-04002  
 

4.000

EACH

1,731.00000 5,193.003.000

5,193.00

0040 *Embankment Material (Complete In Place) 11,074.000

0.000

203-00060  
 

11,821.000

CY  

12.87000 142,522.3811,074.000

0.00

0045 *Proof Rolling 0.000

0.000

203-01100  
 

8.000

HOUR

77.00000 0.000.000

0.00

0050 *Blading 0.000

15.000

203-01500  
 

20.000

HOUR

98.00000 1,470.0015.000

1,470.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Potholing 18.000

0.000

203-01597  
 

60.000

HOUR

133.00000 2,394.0018.000

0.00

0060 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

130.00000 0.000.000

0.00

0065 *Laborer 0.000

0.000

203-02330  
 

40.000

HOUR

46.00000 0.000.000

0.00

0070 *Topsoil 0.000

0.000

207-00205  
 

1,314.000

CY  

5.20000 0.000.000

0.00

0075 *Stockpile Topsoil 2,320.000

0.000

207-00210  
 

2,878.000

CY  

2.49000 5,776.802,320.000

0.00

0080 *Erosion Log (12 Inch) 2,300.000

0.000

208-00002  
 

7,840.000

LF  

3.75000 8,625.002,300.000

0.00

0085 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

465.000

EACH

15.70000 0.000.000

0.00

0090 *Silt Fence 9,927.000

0.000

208-00020  
 

9,927.000

LF  

1.30000 12,905.109,927.000

0.00

0095 *Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

487.00000 0.000.000

0.00

0100 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

5.000

EACH

541.00000 0.000.000

0.00

0105 *Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

40.000

HOUR

46.00000 414.009.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

61.00000 0.000.000

0.00

0115 Erosion Control Supervisor 54.000

0.000

208-00206  
 

120.000

DAY 

140.00000 7,560.0054.000

0.00

0120 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

2.000

EACH

225.00000 0.000.000

0.00

0125 *Reset Ground Sign 0.000

0.000

210-00810  
 

34.000

EACH

217.00000 0.000.000

0.00

0130 *Modify Guardrail 0.000

0.000

210-04030  
 

11,903.000

LF  

5.00000 0.000.000

0.00

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

7.450

ACRE

1,000.00000 0.000.000

0.00

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

7.450

ACRE

877.00000 0.000.000

0.00

0145 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

7.450

ACRE

1,147.00000 0.000.000

0.00

0150 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,490.000

LB  

4.40000 0.000.000

0.00

0155 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

4,808.000

SY  

3.00000 0.000.000

0.00

0160 *Aggregate Base Course (Class 2) 4,552.710

0.000

304-02000  
 

4,552.710

TON 

22.30000 101,525.434,552.710

0.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Aggregate Base Course (Class 6) 2,020.580

2,429.850

304-06000  
 

4,450.430

TON 

22.30000 99,244.594,450.430

54,185.66

0175 Aggregate Base Course (Special) 0.000

1,491.920

304-09014  
 

10,303.000

TON 

23.30000 34,761.741,491.920

34,761.74

0180 Hot Mix Asphalt (Patching) (Asphalt) 1,290.030

1,639.810

403-00720  
 

2,929.840

TON 

100.00000 292,984.002,929.840

163,981.00

0185 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000

TON 

86.00000 0.000.000

0.00

0195 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000

TON 

85.00000 0.000.000

0.00

0196 HMA (Spec) Hot Mix Asphalt (GR SX) (75) (PG 58-28) with
20% RAP

7,065.490

36,944.100

403-02000  
 

44,009.590

TON 

78.00000 3,432,748.0244,009.590

2,881,639.80

0200 Heating and Remixing Treatment 0.000

0.000

405-00100  
 

0.000

SY  

5.90000 0.000.000

0.00

0205 Emulsified Asphalt (Slow-Setting) 4,342.000

0.000

411-10255  
 

19,459.000

GAL 

3.00000 13,026.004,342.000

0.00

0215 Asphalt Rejuvenating Agent 0.000

0.000

411-90010  
 

0.000

GAL 

3.00000 0.000.000

0.00

0220 *Riprap (9 Inch) 6.000

2.000

506-00209  
 

20.000

CY  

60.00000 480.008.000

120.00

0225 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

4.000

TON 

200.00000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *18 Inch Corrugated Steel Pipe 31.000

0.000

603-10180  
 

31.000

LF  

57.00000 1,767.0031.000

0.00

0235 *24 Inch Corrugated Steel Pipe 115.000

0.000

603-10240  
 

150.000

LF  

70.00000 8,050.00115.000

0.00

0240 *36 Inch Corrugated Steel Pipe 10.000

5.000

603-10360  
 

15.000

LF  

70.00000 1,050.0015.000

350.00

0245 *18 Inch Steel End Section 1.000

0.000

603-30018  
 

1.000

EACH

300.00000 300.001.000

0.00

0250 *36 Inch Steel End Section 0.000

1.000

603-30036  
 

1.000

EACH

707.00000 707.001.000

707.00

0255 *12 Inch Plastic Pipe 0.000

115.000

603-50012  
 

140.000

LF  

75.00000 8,625.00115.000

8,625.00

0260 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

2,975.000

LF  

19.30000 0.000.000

0.00

0265 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

833.00000 0.000.000

0.00

0270 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,147.00000 0.000.000

0.00

0275 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

5.000

EACH

1,677.00000 0.000.000

0.00

0280 *Fence (Plastic) 2,492.000

0.000

607-11525  
 

3,800.000

LF  

3.20000 7,974.402,492.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

80.000

LF  

35.00000 0.000.000

0.00

0290 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

1,817.000

LF  

12.00000 0.000.000

0.00

0295 *Delineator (Type I) 0.000

0.000

612-00001  
 

133.000

EACH

25.00000 0.000.000

0.00

0300 *Delineator (Type II) 0.000

0.000

612-00002  
 

36.000

EACH

26.00000 0.000.000

0.00

0305 *Delineator (Type III) 0.000

0.000

612-00003  
 

64.000

EACH

27.00000 0.000.000

0.00

0310 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

76.000

EACH

52.00000 0.000.000

0.00

0315 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

19.000

EACH

53.00000 0.000.000

0.00

0320 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

19.000

EACH

55.00000 0.000.000

0.00

0325 *2 Inch Electrical Conduit (Plastic) 0.000

2,200.000

613-01200  
 

2,200.000

LF  

13.00000 28,600.002,200.000

28,600.00

0330 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

27.000

EACH

84.00000 0.000.000

0.00

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

7.000

EACH

225.00000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Rumble Strip 0.000

0.000

614-80385  
 

58,753.000

LF  

0.14000 0.000.000

0.00

0345 *Embankment Protector Type 3 0.000

3.000

615-00030  
 

4.000

EACH

2,039.00000 6,117.003.000

6,117.00

0350 *Construction Surveying 0.795

0.000

625-00000  
 

1.000

L S 

40,000.00000 31,800.000.795

0.00

0355 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

451,976.00000 451,976.001.000

180,790.40

0360 *Public Information Services 0.500

0.500

626-01000  
 

1.000

L S 

7,000.00000 7,000.001.000

3,500.00

0365 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

570.000

GAL 

74.00000 0.000.000

0.00

0370 *Pavement Marking Paint (Waterborne) 571.000

1,027.000

627-00011  
 

1,598.000

GAL 

37.00000 59,126.001,598.000

37,999.00

0375 *Methyl Methacrylate Pavement Marking 0.000

0.000

627-40000  
 

54.000

GAL 

325.00000 0.000.000

0.00

0380 *Flagging 2,984.500

2,838.000

630-00000  
 

5,822.500

HOUR

24.00000 139,740.005,822.500

68,112.00

0385 *Pilot Car Operation 0.000

0.000

630-00001  
 

400.000

HOUR

44.00000 0.000.000

0.00

0390 *Traffic Control Inspection 12.000

6.000

630-00007  
 

50.000

DAY 

106.00000 1,908.0018.000

636.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 Traffic Control Management 53.000

23.000

630-00012  
 

120.000

DAY 

675.00000 51,300.0076.000

15,525.00

0400 *Barricade (Type 3 M-A) (Temporary) 3.500

0.000

630-80335  
 

7.000

EACH

130.00000 455.003.500

0.00

0405 *Construction Traffic Sign (Panel Size A) 26.000

0.000

630-80341  
 

136.000

EACH

27.00000 702.0026.000

0.00

0410 *Construction Traffic Sign (Panel Size B) 16.500

0.000

630-80342  
 

92.000

EACH

44.00000 726.0016.500

0.00

0415 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

4.000

EACH

66.00000 132.002.000

0.00

0420 *Construction Traffic Sign (Special) 0.500

0.000

630-80344  
 

103.000

SF  

14.00000 7.000.500

0.00

0425 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

5,600.00000 5,600.001.000

0.00

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

2.000

EACH

1,200.00000 600.000.500

0.00

0435 *Drum Channelizing Device 50.000

0.000

630-80360  
 

200.000

EACH

32.00000 1,600.0050.000

0.00

0440 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

20.000

EACH

44.00000 440.0010.000

0.00

0445 *Concrete Barrier (Temporary) 550.000

0.000

630-80370  
 

1,100.000

LF  

44.00000 24,200.00550.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Traffic Cone 50.000

0.000

630-80380  
 

300.000

EACH

8.00000 400.0050.000

0.00

0455 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

5.000

DAY 

500.00000 0.000.000

0.00

0457 Traffic Signal (Temp) Traffic Signals Temporary 0.000

1.000

630-86810  
 

1.000

EACH

19,550.00000 19,550.001.000

19,550.00

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0470 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

160,000.000

F A 

1.00000 0.000.000

0.00

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

180,200.000

F A 

1.00000 0.000.000

0.00

0480 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

125,200.000

F A 

1.00000 0.000.000

0.00

0485 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

4,800.000

F A 

1.00000 0.000.000

0.00

0490 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

130,000.000

F A 

1.00000 0.000.000

0.00

0495 F/A Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18789R-BID   ESTIMATE RUN 11/11/2012

PROJECT: NH1601-065                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Erosion Control 0.000

0.000

700-70380  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0505 F/A Hazardous Waste Disposal (Transport costs and 
disposal fees)

0.000

0.000

700-70587  
 

2,000.000

F A 

1.00000 0.000.000

0.00

CAT 5,194,074.063,578,600.506,770,953.95CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0510 Removal of Asphalt Mat (Planing) 3,460.000

0.000

202-00240  
 

3,460.000

SY  

3.00000 10,380.003,460.000

0.00

0515 *Removal of Bridge Railing 307.000

0.000

202-00425  
 

307.000

LF  

8.82000 2,707.74307.000

0.00

0520 Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

41.000

SY  

325.00000 0.000.000

0.00

0525 Removal of Portions of Present Structure (Class 2) 5.000

0.000

202-00453  
 

16.000

SY  

289.00000 1,445.005.000

0.00

0530 Removal of Portions of Present Structure 83.000

0.000

202-00503  
 

83.000

SY  

357.00000 29,631.0083.000

0.00

0535 Sandblasting Reinforcing Steel 56.000

0.000

202-05100  
 

84.000

SY  

37.00000 2,072.0056.000

0.00

0540 Structure Excavation 7.500

0.000

206-00000  
 

82.000

CY  

96.00000 720.007.500

0.00

0545 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

2.000

CY  

107.00000 0.000.000

0.00
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QTY TO DATE
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THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 *Reset Bridge Railing 154.000

0.000

210-00425  
 

307.000

LF  

25.10000 3,865.40154.000

0.00

0555 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

84.000

TON 

85.00000 0.000.000

0.00

0560 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

330.000

SY  

17.00000 0.000.000

0.00

0565 Waterproofing (Membrane) 517.000

0.000

515-00120  
 

517.000

SY  

17.50000 9,047.50517.000

0.00

0570 Concrete Sealer 144.000

0.000

515-00400  
 

144.000

SY  

18.00000 2,592.00144.000

0.00

0575 Concrete Sealer (Calcium Nitrite) 136.000

0.000

515-00410  
 

136.000

SY  

43.00000 5,848.00136.000

0.00

0580 Bridge Expansion Device (Special) 82.000

0.000

518-01050  
 

82.000

LF  

63.00000 5,166.0082.000

0.00

0585 Concrete Class BZ 15.000

0.000

601-01010  
 

85.000

CY  

370.00000 5,550.0015.000

0.00

0590 Concrete Class D (Bridge) 11.500

0.000

601-03040  
 

23.000

CY  

821.00000 9,441.5011.500

0.00

0595 Concrete Class D (Bridge) (Special) 1.000

0.000

601-03041  
 

3.000

CY  

1,731.00000 1,731.001.000

0.00
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ITEM
NO.
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THIS
PERIOD

22:42:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0600 Reinforcing Steel (Epoxy Coated) 863.000

0.000

602-00020  
 

1,625.000

LB  

2.90000 2,502.70863.000

0.00

CAT 92,699.840.00175,209.44CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0605 *Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0610 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0615 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,922.95000 2,922.951.000

0.00

CAT 32,922.950.0032,922.95CURRENT AMT0400 $ $ $

$ 5,319,696.853,578,600.50$6,979,086.34$CURRENT AMTPROJECT TOTAL


